COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2020

ESTI MATE SUMVARY 13: 50: 33
CONTI D C22914 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 22914- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI ME ALLOW 32 WORK DAYS
ADA RAMPS DI VI DE US 24 ESB PERCENT TIME: 100. 00 ORI G TI ME ALLOW 32 WORK DAYS
PROJECT NO. STMC430- 020
ADA RAVPS DI VI DE ESB
NAMVE OF ROAD:
PRQIECT COUNTI ES: TELLER
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 04/ 27/ 2020 DATE TI ME STARTED 07/25/2019
7770 VENTURE STREET DATE LET 05/ 23/ 2019 DATE WORK BEGAN
DATE AWARDED 06/ 04/ 2019 DATE TI ME SToPPeD 04/07/2020
DATE CONTRACT EXECUTED 07/19/2019 DATE ACCEPTED 04/ 07/ 2020
COLORADO SPRI NGS CO 80951 (719) 471- 0110 DATE NOTI CE TO PROCEED 07/ 25/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 292, 659. 66 PARTI Cl PATI NG $ 2,500. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 359, 777. 96 NON- PARTI CI PATI NG 290, 159. 64 4,736.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 292, 659. 64 4,736.00
FUNDS AVAI LABLE: $ 0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 292, 659. 64 4,736.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 5,396. 67
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 292, 659. 64 10, 132. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 292, 659. 64 10, 132. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 132. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22914-BID ESTI MATE RUN 04/ 27/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO 0004 13: 50: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00170 Ginding And Texturing Concrete Pavement 0. 000 0. 000
Sy 0. 000 0. 00
272. 88000 0. 000 0. 00
0010 202-00190 Renoval of Concrete Median Cover Material 60. 000 60. 000
SY 0. 000 0. 00
102. 83000 60. 000 6, 169. 80
0015 202- 00200 Renoval of Sidewal k 180. 000 180. 000
Sy 0. 000 0.00
58. 58000 180. 000 10, 544. 40
0020 202-00203 Renoval of Curb and Gutter 258. 000 258. 000
LF 0. 000 0. 00
17. 13000 258. 000 4,419.54
0025 202- 00206 Renoval of Concrete Curb Ranp 179. 000 179. 000
Sy 0. 000 0.00
77.80000 179. 000 13, 926. 20
0030 202-00210 Renoval of Concrete Pavenent 86. 000 86. 000
SY 0. 000 0. 00
41.72000 86. 000 3, 587.92
0035 202-00220 Renoval of Asphalt Mat 84. 000 84. 000
Sy 0. 000 0.00
60. 45000 84. 000 5,077. 80
0040 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
37.76000 0. 000 0. 00
0045 202- 05026 Sawi ng Asphalt Material (6 |nch) 198. 000 198. 000
LF 0. 000 0.00
8. 06000 198. 000 1, 595. 88
0050 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 1. 000 1. 000
HOUR 0. 000 0. 00

10. 00000 1. 000 10. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22914-BI D ESTI MATE RUN 04/ 27/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO. 0004 13: 50: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00090  *Erosion Control (Curb Ranp) 23. 000 23. 000
EACH 0. 000 0. 00
350. 00000 23.000 8, 050. 00
0065 210-00827 *Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0070 210-04010  Adjust Manhole 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0075 304- 06007 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
cY 0. 000 0. 00
141. 29000 0. 000 0.00
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 15. 500 15. 500
TON 0. 000 0. 00
282.22000 15. 500 4,374. 41
0085 412-00600 Concrete Pavenent (6 Inch) 69. 000 69. 000
SY 0. 000 0. 00
104. 57000 69. 000 7,215.33
0090 608-00000 Concrete Sidewal k 92. 000 92. 000
Sy 0. 000 0. 00
114. 56000 92. 000 10, 539. 52
0095 608-00010 Concrete Curb Ranp 300. 000 300. 000
SY 0. 000 0. 00
180. 27000 300. 000 54, 081. 00
0100 609-21010 Curb and Gutter Type 2 (Section |-B) 45. 000 45. 000
LF 0. 000 0. 00
46. 98000 45. 000 2,114.10
0105 609-21020 Curb and Gutter Type 2 (Section II-B) 188. 000 188. 000
LF 0. 000 0. 00
42. 64000 188. 000 8,016. 32
0110 610-00030  Median Cover Material (Concrete) 218. 000 218. 000
SF 0. 000 0. 00

47.08000 218. 000 10, 263. 44



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22914-BI D ESTI MATE RUN 04/ 27/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO. 0004 13: 50: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4. 000 8, 000. 00
0120 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0125 626-00000  *Mbbilization 1. 000 0.872
LS 0.128 4,736.00
37, 000. 00000 1. 000 37, 000. 00
0130 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0135 627-00002  Thernopl astic Pavement MarKking 112. 000 112. 000
SF 0. 000 0. 00
25. 00000 112. 000 2,800.00
0140 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0145 630-00007 *Traffic Control Inspection 46. 000 46. 000
DAY 0. 000 0. 00
215. 00000 46. 000 9, 890. 00
0150 630-00012 *Traffic Control Management 28. 000 28. 000
DAY 0. 000 0. 00
600. 00000 28.000 16, 800. 00
0155 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
120. 00000 3. 000 360. 00
0160 630-80340 *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 3. 000
EACH 0. 000 0. 00

60. 00000 3. 000 180. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22914-BI D ESTI MATE RUN 04/ 27/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO. 0004 13: 50: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 *Construction Traffic Sign (Panel Size B) 18. 000 18. 000
EACH 0. 000 0. 00
66. 00000 18. 000 1, 188. 00
0175 630- 80355 *Portabl e Message Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
5, 000. 00000 4. 000 20, 000. 00
0180 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0185 630-80360  *Drum Channel i zi ng Devi ce 31. 000 31. 000
EACH 0. 000 0. 00
30. 00000 31. 000 930. 00
0190 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 11. 000 11. 000
EACH 0. 000 0. 00
34. 00000 11. 000 374.00
0195 630-80380 *Traffic Cone 71. 000 71.000
EACH 0. 000 0. 00
10. 00000 71.000 710. 00
0200 630-80393  *Stackable Vertical Panels 13. 000 13. 000
EACH 0. 000 0. 00
34. 00000 13. 000 442.00
0205 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70034 F/ A ASPHALT SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 22914-BI D ESTI MATE RUN 04/ 27/ 2020
PRQJECT: STMC430- 020 ESTI MATE NO. 0004 13: 50: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 290, 159. 66 $ 4,736.00% 290, 159. 66

CAT NO0400 Construction Engineering BID Itens

0230 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT $ 2,500.00 % 0.00% 2,500. 00

PROJECT TOTAL CURRENT AMI $ 292,659.66 $ 4,736.00% 292, 659.66



